



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Waukesha City Hall – Transit Center portion of Contract

Date: 11/17/20

Contract Number: 4136

Branch: Engineering Department.

Change Order Number: 4

Contractor: Greenfire Management Service, LLC

Amount of original contract \$275,000.00

Amount of Contract prior this Change Order **\$371,829.14**

Description of change:

Construction Changes:

- 1. Additional Shims needed for steel frames (PCO 75) \$1,608.00
- 2. Fence change at Fleet Parking Area (PCO 80) \$2,875.00

Amount of this Change Order \$4,483.00

Net Contract Amount after this Change Order **\$376,312.14**

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Greenfire Management Service, LLC