



City of Waukesha
Department of Public Works
130 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order
Form C107
(Rev 01/18)

Project: Waukesha City Hall – Transit Center portion of Contract

Date: 2/18/21

Contract Number: 4136

Branch: Engineering Department.

Change Order Number: 5

Contractor: Greenfire Management Service, LLC

Amount of original contract \$275,000.00

Amount of Contract prior this Change Order **\$376,312.14**

Description of change:

Construction Changes:

- 1. Higher Parapet at Transit Center Roof (PCO 100) \$5,304.00
- 2. Coping Color Change to new Roof Trim (PCO 118)..... \$2,785.00

Amount of this Change Order \$8,089.00

Net Contract Amount after this Change Order..... **\$384,401.14**

City of Waukesha _____ Date
Director of Public Works

Contractor _____ Date
Greenfire Management Service, LLC