



City of Waukesha
Department of Public Works
201 Delafield Street
Waukesha, WI 53188
Waukesha-wi.gov

Contract Change Order

Form C107
(Rev 01/22)

Project: 2023 Sanitary Sewer Lining

Date: 12/21/23

Contract Number: 4288

Branch: Engineering Department.

Change Order Number: 1

Contractor: Visu-Sewer, Inc.

Amount of original contract \$899,941.00

Amount of Contract prior this Change Order \$899,941.00

Description of change:

- 1. Additional 4 Each Sanitary Sewer Lateral Spot Repair at the bid unit
\$9,350.00/Each..... \$37,400.00

Amount of this Change Order..... \$37,400.00

Net Contract Amount after this Change Order..... \$937,341.00

City of Waukesha
Director of Public Works

Date

Contractor
Visu-Sewer, Inc.

Date