



City of Waukesha
 Department of Public Works
 201 Delafield Street
 Waukesha, WI 53188
 Waukesha-wi.gov

Contract Change Order

Form C107
 (Rev 01/22)

PROJECT: Waukesha Public Library Renovation and Addition

DATE: June 23, 2022
 Contract Number: 4218

Branch: Engineering Department

Change Order Number: 5

Contractor: Absolute Construction Enterprises, Inc.

Amount of original contract **\$3,230,400.00**

Amount of Contract prior this Change Order **\$3,724,545.38**

Description of change:

- 1. Add Panic Bars to 9 existing doors required by Fire Code (CR 63R) \$32,974.39
- 2. Reinstall glass cabinet and bookshelves per Library Director (CR 64) \$1,058.89
- 3. Add electrical cord reel and speakers in Makers Space (CR 65, CR 68) \$9,076.32
- 4. Additional Fire Extinguisher not shown on plan (66)..... \$434.70
- 5. Additional door hardware and access control for existing door (CR67)..... \$4,594.41
- 6. Additional grading needed near band shell and new restrooms (CR69R)..... \$5,852.15
- 7. Exhaust hood switch needed per building code (CR70, CR 71)..... \$3,744.23

Amount of this Change Order **\$57,735.09**

Net Contract Amount after this Change Order **\$3,782,280.47**

City of Waukesha
 Interim Director of Public Works

Date

Contractor
 Absolute Construction Enterprises, Inc.

Date