

City of Waukesha Department of Public Works 201 Delafield Street Waukesha, WI 53188 Waukesha-wi.gov

Contract Change Order

Form C107 (Rev 01/22)

Project: River's Crossing Pump Station and Golf Road Pump Station Impl	rovements
Date: 4/17/25	
Contract Number: 4340	
Branch: Engineering Department.	
Change Order Number: 1	
Contractor: Sabel Mechanical LLC	
Amount of original contract	\$1,092,335.00
Amount of Contract prior this Change Order	. \$1,092,335.00
 Provide position indicators on the four check valves which allow the 0 staff to visually inspect the operation of the sealed check valves to coopening and closing properly. The position indicators will aid staff du inspections and in troubleshooting the pump stations without the need confined space entries or other time-consuming tests. 4 @ \$2,035.00 	onfirm if they are ring routine d to perform a
Total Amount of this Change Order	<u>\$8,140.00</u>
Net Contract Amount after this Change Order	<u>\$1,100,475.00</u>
City of Waukesha Director of Public Works	Date
Contractor Sabel Mechanical I I C	 Date