



City of Waukesha  
Department of Public Works  
130 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

# Contract Change Order

Form C107  
(Rev 01/18)

Project: 2018 Resurfacing

Date: 8/9/18

Contract Number: 4060

Branch: Engineering Department.

Change Order Number: 1

Contractor: Stark Pavement Corp.

Amount of original contract ..... \$1,246,755.36

Amount of Contract prior this Change Order ..... \$1,246,755.36

### Description of change:

Contract Change Order No. 1 is for additional work performed at the City Drop Off Center. The additional work at City drop off center includes grading and paving with new asphalt.

- 1. Add Extra No. 1 – Shaping and Grading of Existing Millings 1,850 SY at \$5.00/SY .. \$9,250.00
- 2. Add Extra No. 2 – HMA Pavement Type 2MT 58-28S - 426 TON at \$54.18/TON .. \$23,080.68
- 3. Add Extra No. 3 – HMA Pavement Type 4MT 58-28S - 213 TON at \$58.63/TON ... \$12,488.19

Amount of this Change Order.....\$44,818.87

Net Contract Amount after this Change Order..... \$1,291,574.23

City of Waukesha  
Director of Public Works

Date

Contractor  
Stark Pavement Corp.

Date