



City of Waukesha  
Department of Public Works  
201 Delafield Street  
Waukesha, WI 53188  
Waukesha-wi.gov

## Contract Change Order

Form C107  
(Rev 01/22)

Project: Transit Center Parking Structure Repairs

Date: 11/3/22

Contract Number: 4258

Branch: Engineering Division

Change Order Number: 1

Contractor: RAM Construction Services of Michigan, Inc.

Amount of original contract ..... \$265,980.00

Amount of Contract prior this Change Order ..... \$265,980.00

### Description of change:

The Contract Change Order details for additional work completed by RAM Construction Services of Michigan, Inc., at the request of the City.

1. 1,000 sf epoxy leveling with a new joint detail not specified..... \$22,500.00
2. 1,500 lf of Tee-to-Tee joint repairs including welding ..... \$12,000.00
3. Credit of 400 sf of concrete repair at \$50/sf..... **-\$20,000.00**

Total Amount of this Change Order ..... \$14,500.00

Net Contract Amount after this Change Order ..... \$280,480.00

\_\_\_\_\_  
City of Waukesha  
Interim Director of Public Works

\_\_\_\_\_  
Date

\_\_\_\_\_  
Contractor  
RAM Construction Services of Michigan, Inc.

\_\_\_\_\_  
Date